COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2018

ESTI MATE SUMVARY 21:30: 23
CONTI D: C20940 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20940- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.5 DAYS TIVE ALLOW 100 WORK DAYS
Various intersections across CDOT Region 4 PERCENT TI MNE: 64. 50 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. STAR400- 347
R4 FY18 CAB/ CONTROLLER REPLACENENT
NAME OF ROAD:
PROJECT COUNTIES:  WELD MORGAN
KI T CARSON
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 11/ 25/ 2018 DATE TIME STARTED 08/20/2018
5055 LI ST DRI VE DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 20/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 08/20/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1,944, 016. 79 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,748,999.00 NON- PARTI Cl PATI NG 1, 409, 068. 72 425, 474.92
PERCENT COVPLETE: 72. 48% TOTAL EARNI NGS 1, 409, 068. 72 425,474.92
FUNDS AVAI LABLE: $ 534, 948. 07 STOCKPI LED MATER! ALS 158, 100. 00 - 227, 800. 00
GROSS EARNI NGS 1,567, 168. 72 197, 674. 92
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 26, 234. 99 -1,493.19
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 540, 933. 73 196, 181. 73
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 540, 933. 73 196, 181. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;; 77777 1798,71;31.775 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20940- BI D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0005 21:30: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 34. 000 30. 000
Sy 4.000 317.64
79. 41000 34.000 2,699. 94
0010 202-00201 Renoval of Curb 5. 500 0. 000
LF 5. 500 2,567. 46
466. 81000 5. 500 2,567. 46
0015 202-00203 Renoval of Curb and Gutter 47.000 0. 000
LF 47.000 5, 603. 34
119. 22000 47.000 5,603. 34
0020 202-00220 Renoval of Asphalt Mat 30. 000 30. 000
SY 0. 000 0. 00
105. 00000 30. 000 3, 150. 00
0025 202-00827 Removal of Pull Box 7.000 2.000
EACH 3.000 750. 00
250. 00000 5. 000 1, 250. 00
0030 202-00848 Renoval of Traffic Signal Controller and Cabinet 25. 000 8. 000
EACH 10. 000 15, 000. 00
1, 500. 00000 18. 000 27,000. 00
0035 202-05006 Sawi ng Concrete (6 Inch) 145. 750 78. 000
LF 67. 750 2,716.78
40. 10000 145. 750 5,844.58
0040 202-05026 Sawi ng Asphalt Material (6 Inch) 74.000 39. 000
LF 0. 000 0. 00
43.51000 39. 000 1, 696. 89
0045 203-01597 Pot hol i ng 260. 000 0. 000
HOUR 2.000 10. 00
5. 00000 2.000 10. 00
0050 207-00210 St ockpi l e Topsoi | 108. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0055 208-00002 Erosion Log Type 1 (12 Inch) 583. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20940- BI D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0005 21:30: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 171. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 7.000 5. 000
EACH 2.000 1, 000. 00
500. 00000 7.000 3,500. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 46. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 46. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0080 208-00106 Sweepi ng (Sedi ment Renoval) 23. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0090 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0100 607-11525 Fence (Plastic) 160. 000 0. 000
LF 160. 000 960. 00
6. 00000 160. 000 960. 00
0105 608-00006 Concrete Sidewal k (6 Inch) 90. 000 60. 000
SY 30. 000 10, 036. 20
334. 54000 90. 000 30, 108. 60
0110 609-20010 Curb Type 2 (Section B) 47.000 20. 000
LF 27.000 9,810.18

363. 34000 47.000 17,076. 98



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0160

609- 21020

613- 00206

613- 00306

613- 01200

613-01300

613- 07001

613-07004

613-10000

613-80130

614- 72855

C20940
20940-BID
STAR400- 347

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

2 Inch Electrical

3 Inch Electrical

2 Inch Electrical

3 Inch Electrical

Type One Pull

Box

Pul |

Type Four

Wring

Service Meter

Traffic Signal

MATERI AL ALLOWANCE Traffic Signa

Controller

Condui t (Bored)

Condui t (Bored)

Conduit (Plastic)

Conduit (Plastic)

Box

Cabi net

Cabi net

Control | er Cabinet

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 500
LF
412. 64000
325. 000
LF
62. 50000
216. 000
LF
98. 50000
712. 000
LF
30. 00000
1, 115. 000
LF
20. 00000
4. 000
EACH
1, 000. 00000
12. 000
EACH
1, 500. 00000
1. 000
LS
40, 000. 00000
10. 000
EACH
6, 000. 00000
25. 000
EACH
18, 000. 00000
EACH

18, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
25.500
25.500

0. 000
. 000
. 000

0. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

1. 000
1. 000
2.000

7.000
3. 000
10. 000

0. 360
0. 000
0. 360

1. 000
1. 000
2.000

6. 000
11. 000
17. 000

16. 150
-9.350
6. 800
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ESTI MATE RUN 12/ 04/ 2018

10, 522

6, 750

21,276

4,425

2,060

1, 000

4,500

6, 000

198, 000

- 168, 300

32

00

00

00

00

00

00

.00

00

00

00

21:30: 23

AMOUNT

10, 522

6, 750

21, 276

18, 225

10, 660

2,000

15, 000

14, 400

12, 000

306, 000

122, 400

32

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0165 614-86105

0170

614-86748

0175

614- 86800

0175

0180

614- 87690

0185

614-87704

0190

626- 00000

0195

630- 00000

0200

630- 00003

0205

630- 00007

0210 630-00012

C20940

STAR400- 347

20940-BID

| TEM
DESCRI PTI ON

Tel enetry (Field)

Controller (Type 2070)

Uni nterrupted Power Supply

MATERI AL ALLOAMANCE Uni nt errupt ed Power Supply

Et hernet Switch

Et hernet Radio (Single Client)

Mobi | i zati on

Fl aggi ng

Uni forned Traffic Control

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

6. 000

2, 000. 00000

71.000
EACH
4, 000. 00000

22.000
EACH
7, 000. 00000

EACH
7, 000. 00000

6. 000
EACH
4, 000. 00000

71.000
EACH
3, 000. 00000

1.000
LS
161, 122. 96000

100. 000

HOUR
25. 00000
450. 000

HOUR
100. 00000
40. 000

DAY
10. 00000
100. 000

DAY

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

71.000
0. 000
71.000

6. 000
10. 000
16. 000

13. 600
-8.500
5. 100

0. 000
6. 000
6. 000

67.000
0. 000
67. 000

0.986
0. 000
0.986

0. 000
0. 000
0. 000

0. 000
70.500
70.500

0. 000
0. 000
0. 000

43. 000
18. 000
61. 000
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ESTI MATE RUN 12/ 04/ 2018

70, 000

-59, 500.

24,000

7,050

13,500

.00

.00

00

00

00

.00

.00

.00

00

.00

00

21:30: 23

AMOUNT

6, 000

284, 000

112, 000

35, 700

24,000

201, 000

158, 867

7,050

45, 750

00

00

00

00

00

00

24

.00

00

.00

00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20940- BI D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0005 21:30: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80341  Construction Traffic Sign (Panel Size A) 22.000 11. 000
EACH 8. 800 880. 00
100. 00000 19. 800 1, 980. 00
0220 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 24.000
EACH 19. 200 3, 840. 00
200. 00000 43. 200 8, 640. 00
0225 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0230 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 2. 400 1, 200. 00
500. 00000 5. 400 2,700.00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 800 800. 00
1, 000. 00000 1. 800 1, 800. 00
0240 630-80360 Drum Channel i zi ng Devi ce 29. 000 14.500
EACH 11. 600 580. 00
50. 00000 26. 100 1, 305. 00
0245 630-80380 Traffic Cone 40. 000 20. 000
EACH 16. 000 320. 00
20. 00000 36. 000 720. 00
0250 700-70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70034 F/A F/ A RAILROAD PREEMPTI ON COMMUNI CATI ON TESTI NG 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70040 F/ A Rail road 6, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20940
20940-BID
STAR400- 347

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 7
ESTI MATE RUN 12/ 04/ 2018
21:30: 23

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0270

0275

0280

0285

0295

0310

0315

0320

700- 70042

700- 70082

700- 70380

700- 70589

626-01104

700- 70034

700- 70034

700- 70034

CAT NO0400

0290

620- 00020

| TEM
DESCRI PTI ON
ROADVWAY
F/' A Railroad Flagging
F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Envi ronnent a

Health & Safety Managenent

*Public Info Services (Tier

V)

F/ A Telemetry (field) (furnish only)

F/ A Et her net

Switch (furnish only)

F/ A Ethernet Radio (single client) (furnish

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
21, 600. 000
FA
1. 00000
24,955. 370
FA
1. 00000
3, 500. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
0. 500
LS
20, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
only) 0. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
1. 000
EACH
100. 00000
CAT 0400 CURRENT AMT $

PRQIECT TOTAL

CURRENT AMI  $

0. 000
0. 000 0.00

0. 000 0. 00

24, 955
0. 000 0.
370

370
00
24, 955

24, 955, 37

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0.500
0. 000 0.
0.500

00

10, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

1,943,916.79 $ 197,674.92$ 1,567, 168

0. 000
0. 000 0.00

0. 000 0.

1,944,016.79 % 197,674.92% 1,567, 168. 72



